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ASHCREEK WATER COMPANY - MOTION FOR EXTENSION
COMPLIANCE DEADLINE (DOCKET no. W-02494A-07-0681)
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In Decision No. 70409, dated July 3, 2008, the Arizona Corporation Commission
("Commission") approved the application of Ashcreek Water Co. ("Ashcreek") for an extension
of its Certificate of Convenience and Necessity ("CC&N") for water service.

As pa;rt of Decision No. 70409, the Commission ordered that Ashcreek should:

"ill with Docket Control as a compliance item in this docket, a copy of the ADEQ
Approval of Construction of the 20,000 gallon storage tank by December 31, 2008."

On December 9, 2008, Ashcreek docketed a letter to the Commission requesting a six
month extension of time for the provision of the Approval of Construction ("AOC") for the
above mentioned storage tank. In the attached request, the Company states that four pending
easements were necessary as part of the transmission line portion of the above storage tank
project. Two were already completed and the remaining two were still issues at the time of this
application. These remaining issues have kept the storage tank from being bid and constructed
and are the basis of the request for extension of time.

Per the application, the two remaining easement issues were in escrow but had real
property attached to the transaction. One easement issue was simply awaiting authority of the
Commission via the outcome of a pending Sale of Assets case (Docket No. W-02494A-08-
0557). The other remaining easement issue involved the purchase of land necessary to develop a
site for the 20,000 gallon storage tank project.

Staff contacted Mr. Bevan Barney, interim manager for Ashcreek, on December 31,
2008, to discuss the request for extension. Mr. Barney stated that he has continued to work on
sorting out the easement issues since filing the application and has completed the effort related to
the purchase of the storage tank site. He stated that the Sale of Assets case is out of his hands
and that he is currently awaiting the Commission resolution on that case.

RE:

As the Sale of Assets case is currently pending and has no time clock attached, the
completion date for that case is unknown. Considering that the bidding and construction of the
20,000 gallon storage tank must also be completed, the Company request for extension of time
may need to be extended.
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Based on all of the above, Staff will not object to the Company's request for extension of
time to comply with the above mentioned provision relating to the storage tank project. Staff
recommends that the December 31, 2008 deadline for submission of the AOC for the 20,000
gallon storage tank be extended until December 31, 2009.

EGJ:BKB:lhm

Originator: Brian K. Bozzo

Attachment
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Mr. Bevan Barney
Ashcreek Water Company
Post Office Box 825
Thatcher, Arizona 85552

Mr. Ernest G. Johnson
Director, Utilities Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Janice M. Alward
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Lyn Farmer
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007
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965-2934for emergencies

428-3357for billing questions
{28+;§420for all other contact
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Re: Docket #
W-02494A-08-0557

Ashcreek Water Company will not be able to comply with Decision #70409 of Docket #
W-02494A-07-0681 which Orders Ashcreek Water Company to submit as a Compliance
Item a copy of the ADEQ Approval of Construction of the 20,000 gallon storage rank by
December 31, 2008. Ashcreek Water Company requests an extension of time to complete
the requirement.

In addition it is further Ordered that the Decision #70409 granting the requested CC&N
extension be considered null and void, after due process, should Ashcreek Water
Company fail to meet the above condition within the time specified. Ashcreek Water
Company also requests a similar extension of time before declaring the Extension of the
CC&:N null and void.

Reason: Four Easements were necessary prior to construction of the planned
transmission line. Two of these have been secured and recorded. The addidonad two are
presently in escrow and have read property attached. One of the escrows is waiting for a
resolution of the Application For Sale of Assets, Docket # W~02494A-08-0557, and
cannot proceed without action from the Commission. The other escrow is necessary to
purchase a saW to place the 20,000 gallon storage tank and coincident with the signing of
an Easement across other land. This second transaction is expected to close the first week
in December of 2008. Signatures necessary for both Estates and the heirs have been
secured.

Convective Action: Receive permission from the Commission to sell the asset in Docket
# W-02494A-08-0557. Close both escrows, advertise for bids, monitor construction and
secure "ADEQ Approval of Construction" to submit Asa Compliance Item. These later
tasks are within my control and can proceed at a reasonable pace.
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Duration: The bid and construction process should move swiftly due to the downturn in
economic activity in the area ADEQ Approval to Construct will process at a normal
pace. I request an additional 6 months of time to comply.
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Bevan/Barney, Interim Manager
Ashcreek Weer Company
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